Project & Construction Services

C: li?a;ls Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: July 21, 2018 to July 27, 2018
Sitework:

Continued outfield turf
maintenance on south fields
Placed turf on remaining northwest
field

Finished pouring curb and gutter in
north parking lot and concession
drive

Continued working on facia and
roof facade

Continued asphalt paving finishing
bottom mat on all surfaces. Started
top mat on south lot/drive
Continued concrete in ballfield
plaza

Continued prepping roof panels for
shade structures

Started installing doors at
concession building

Finished installing HVAC in
concession building

Started working on playground
surface
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Other:
= None

Upcoming work:

= Continue shade structure roofing

= Finish concession building
doors/hardware

= Continue ballfield plaza concrete

= Continue playground surfacing

= Continue electrical, plumbing, and
mechanical work in concession
building

= Continue asphalt pavement
operations
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